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Attachment 1

UNIT MANAGERS MEETING: SINGLE-SHELL TANKS
MEETING SUMMARY/SUMMARY OF ACTION ITEMS AND AGREEMENTS

November 21, 1991

1. The meeting commenced at ¢ a.m., and introductions were made of those
present. Sandra Trine (RL) is the new Single-Shell Tanks System Preject
Manager. Prowy @era

2. An organizational chart was distributed of the Office of Environmental
Assurance (See Handout 1). Responsibility within RL for SST milestones
was given as follows:

M-05-00 - Guy Bishop

M-06-00 - Paula Clark

M-07-00 - Sandra Trine

M-08-00 - Sandra Trine

M-09-00 - Sandra Trine/Nancy Werdel
M-10-00 - John Clark

3. A presentation was given by WHC (Deichman) on the status of waste tank
safety programs (See Handout 2). An overview was given of the waste tank
program from generation to disposal. Three priorities of tank safety
issues were discussed: 1) Issues/situations which contain most of the
necessary conditions that could lead to onsite or offsite worker
radiation exposure through an uncontrolled release of fission products
from Tank 101-SY, 2) Issues/situations which contain some conditions
which could Tead to an uncontrolied release of fission products under
extreme assumptions, and 3) Issues/situations which could Tead to the
future release of fission products if tanks are viewed as intermediate
(five-year) storage of high-level waste (HLW). Status was given that
programs for mitigation/remediation have not been completed for the three
priority issues. Ecology (Lerchen) requested a copy of a report of the
chemical analysis of the contents of Tank 101-SY.

ACTION ITEM 11-20-91:1: Provide Ecology with a report of the chemical content
of Tank 101-SY. Action: John Deichman and Guy Bishop.

4, SST Interim Stabilization/Isolation was discussed by WHC (Raymond) in a
presentation (See Handout 3). Topics covered included recent activities
accomplished as well as issues/concerns and their corresponding
corrective actions. The single-shell tank stabilization restart has been
delayed due to equipment failures, noxious vapors in C Farm, operational
problems with lock and tag, and in-farm transfers. Included in Handout 3
is the schedule for restart recovery. Ecology (Lerchen) requested data
on the vapor space analyses in C Farm.

ACTION ITEM 11-20-91:2: Supply data for vapor space analyses on C Farm to
Ecology. Action: Rick Raymond and Guy Bishop.

5.  WHC (Wilson) gave a presentation on Hanford high-heat tanks stabilization
program {See Handout 4). The near-term objectives of the tank
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stabilization program involve mitigation efforts which include the
implementation of a process test to stabilize Tank 105-C and the
implementation of a process test for Tank 106-C. If Tank 106-C can be
dried out and it can be demonstrated that stabilization is established so
that no water will Teak to the ground, WHC considers that this will
exceed a portion of the milestone by four years.

WHC (Henderson) gave a presentation Tank 241-C-106 retrieval (See Handout
5). WHC (Henderson) stated that the description laid out shows that FY99
is probably the earliest that the waste could be removed from Tank 241-C-
106 without using something the past-practice technique of sluicing, and

the sluicing technique does have an environmental risk.

A video tape lasting approximately three minutes was shown which
portrayed the sluicing retrieval option for Tank 241-C-106. A copy of
this video tape was requested by Ecology. The video tape has not
completed the clearance process for release.

ACTION ITEM 11-20-91:3: Provide Ecology with the sluicing retrieval video

10.

11.

once it has been cleared by DOE. Action: Mark Henderson and Johnnie
Newson.

The subject of new assignment responsibilities within WHC on milestones
M-06, M-07, and M-08 was covered (See Handout 6).

A presentation was made on Single-Shell Tank retrieval Technology by WHC
(Berger) which is included as Handout 7.

Status was given by WHC (Henderson) on the cost and schedule status of
Milestones M-07 and M-08 (See Handout 8).

Topics associated with Single-Shell Tank characterization related to
Milestone M-10-00 were presented by RL (J. Clark) and is summarized in
Handout 9. The presentation topics covered: Monthly accomplishments,
Near-Term TPA Milestones, Near-Term Core Sampling Schedule, Modified
Analysis Pian for SSTs containing ferrocyanide (FeCN), NPH cleanup
methodology of PNL, Issues and concerns of FY 92 funding and RL/Ecology
approval of safety assessment and NEPA documentation to proceed with FeCN
sampling at Tank 241-C-112, Cost and schedule status, and the M-10-13
Change Request.

The subject of FeCN identification methods was discussed. Ecology
(Lerchen) noted that the regulatory required cyanide test does not
necessarily delineate FeCN. Ecology is not convinced that testing on
quartered samples will yield any additional information.

PNL (Jones) gave a presentation on NPH Cleanup Methodology Development
(See Handout 10). RL (Trine) suggested a presentation be planned for
representatives from the analytical laboratory to discuss aspects of the
inadequacy of lab capacity to meet the needs of the sampling schedule.

ACTION ITEM 11-20-91:4: Arrange for personnel from the analytical lab to give

presentation at a Unit Managers Meeting on laboratory status. Action:
S. Trine.
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12.

13.

14.

15.

16.

A brief discussion was led by WHC (Pabst) on the M-10-13 Change Package.
This change package is an administrative change; at this time, it is
planned that the M-10-13 Change Package will require the signatures of
the Project Managers because it is a Class II change to the TPA.

Discussion of the subject of the Waste Characterization Plan review
status was led by Ecology {(Lerchen). WHC (Noonan) stated that, at this
time, the Plan is designed for composite analyses, and materials are
being archived. Ecology (Lerchen) stated that Ecology will not at this
point be able to approve a plan in which segment analysis is not
included; the intent of the analytical campaign is to support "leave and
retrieve," and those criteria have not been developed. In Ecology’s
view, the decision for leave or retrieve is not necessarily supported by
composites, except for a retrieve-only decision.

A presentation by WHC (Hall) on Milestone M-09-00 was a last-minute
addition to the meeting agenda (See Handout 11).

WHC (Hall) asked about a time frame for Ecology response to the System
Closure Corrective Action Work Plan which was recently initiated. WHC
would 1like to have the Plan ready for distribution in March 1992, and
this schedule depends on Ecology’s ability to review. Ecology (Lerchen)
suggested that WHC highlight the important issues in order to facilitate
response. Ecology personnel presently have extensive time commitments,
due in part to the forthcoming RCRA Part B Permit for Hanford, and
Eco]ggy (Lerchen) does not foresee being able to formally comment before
March 1992,

The next Single-Shell Tank Unit Managers Meeting is scheduled for
December 12, 1991 in Richland, Washington.
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UNIT MANAGER MEETING: SST Operable Units
November 21, 1991
AGENDA
Introductions
RL Organization Update
Tank Farm Safety Issues - Status
SST Stabilization Restart
C-Farm Vapors - Status
Tank Farm Physical/Material Conditions
Qut-Year Stabilization Planning
Cost/Schedule Status, M-05-00
SST 241-C-106, Concepts Being Studied for Closure
Break
M-06-00, M-07-00, M-08-00 Responsibility Assignments
Retrieval Technology - Evaluation of Progress to Date
Technology Development Applicable to SST, Off-Hanford
SST Technology Milestone Completion Definition - Status
Cost/Schedule Status, M-06-00
Cost/Schedule Status, M-07-00, M-08-00
Break
M-10-00 Status
Near Term Core Sampling Activity
NPH Cleanup Methodology
M-10-13 Change Request
Waste Characterization Plan - Review Status
Cost/Schedule Status, M-10-00
General Discussion

Adjourn
page 2-2

Attachment 2
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Name

James Berger
John M, Clark
Paula Clark
John Deichman
Vernon Hail
Carolyn Haass
Mark Henderson
June Hennig

Tom Jones

Kathy Knox
&lenn R. Konzek
Jake R. Laws
Megan Lerchen
R.T. Miller
Johnnie E. Newson
Al Noonan

Brian Opitz
David Pabst

Rod Powell

Rick Raymond
Kurt Silvers
Edward H. Smith
Sandy Trine
George R. Wilson

SST Operable Units Unit Managers Meeting

Attendance List
November 21, 1991

Organization

WHC
RL
RL
WHC
WHC
SWEC
WHC
RL
PNL
CNES
RL
WHC
Ecology
WHC
DOE
WHC
WHC
WHC
WHC
WHC
WHC
WHC
RL
WHC
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Attachment 3

Phone Number

509-376-9942
509-376-2246
509-376-4718
509-373-2238
509-376-0286
509-376-9618
509-373-1783
509-376-0016
509-376-3273
509-376-5011
509-372-0832
509-379-7508
206-438-3089
509-376-2622
509-373-5951
509-373-5191
509-373-9372
509-376-9048
509-376-9618
509-373-2785
509-373-3319
509-376-0234
509-376-6943
509-373-5823
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Action Jtem/Agreemt

$ST.1/30/90-01
CLOSED

$ST.1/30/90-02
CLOSED

SST.Agreement
CLOSED

SST.3/23/90-03
CLOSED

$§T.3/23/90-04
CLOSED

SST.Agreement
CLOSED

SST.3/23/90-05
CLOSED

SST.Agreement
CLOSED

$ST.4/30/90-06
CLOSED

§ST.4/30/90-07
CLOSED

Attachment 4

Single-Shell Tank System
November 20, 1991

Status of Action Items and Agreements

Action Required

Ecology to meet with WHC/DOE February 15, 1990 to
establish data quality objectives.

WHC to revise Plan to incorporate EP Toxicity
Testing less data quality objectives for February
15, 1990 meeting.

Option 2 is acceptable - less impact on progress.
Presentation of resolution to Ecology management;
Class 2 change for Project Manager’s signature.

DOE/WHC will decide internally the approach for
testing. It will be decided whether to stay with
the "EP-Toxicity Test Plan for Phase IA/IB
Characterization of Single-Shell Tank Wastes" or
choose another approach. This decision will be
communicated to Ecology by March 30, 1990.

Ecology will develop the number of samples
required, and transmit this information to DOE/WHC
by March 30, 1990.

Ecology approved Test Plan, given that DOE/WHC
chooses to use it (See Action #SST.3).

DOE will develop a brief summary on and
introduction to the retrieval program. DOE will
present this during the next SST Unit Managers
Meeting.

Next SST Unit Managers meeting will be April 24,
1990,

DOE will provide a presentation on Performance
Assessment. STATUS-An initial presentation has
been provided, additional information and
presentations on this subject will be scheduled
quarterly.

DOE will consider submittal of plan IC to
regulators at the time of DOE review, RESPONSE-IC
Plan will be submitted to Ecology after DOE’s
review,



S8T.6/27/90-08
CLOSED

SST.6/27/90-09
CLOSED

SST.Agreement
CLOSED

SST.6/27/90-10
CLOSED

SST.6/27/90-11
CLOSED

SST.6/27/90-12
CLOSED

$ST.6/27/90-13
CLOSED

SST.6/27/90-14
CLOSED

§8T.6/27/90-15
CLOSED

SST.Agreement
CLOSED

$ST.8/16/90-16
CLOSED

58T.8/16/90-17
CLOSED

page 4-1
WHC will meet Milestone 6-01 with a letter report
that identifies the waste retrieval technologies
being considered. This report will include
information about the recommendation of the
engineering studies, the results from feature
tests, and the conceptual design studies for
mechanical arm systems.

DOE/WHC agreed to provide a forum for discussions of
the Developmental and Operational Support Facility
conceptual designs during the next SST UMM.

Ecology was in agreement with the selection
criteria for the demonstration tank being
established and approved earlier than that
scheduled in the TPA (M-07-01, Oct. 1993}.

DOE/WHC will find out the status of the Core 16
sample.

DOE will determine an approach to discuss the TCLP
issues at unit manager meeting.

Ecology will discuss expectations for TCLP
analysis.

DOE will discuss the written responses to Ecology
NOD comments on the SST Work Plan during the next
UMM. NOD responses of specific interest to Ecology
include 11, 13, 14, 18, 32, 48, 58, 68, 39; and 37
which will be answered.

DOE will bring a copy of the engineering study,
copies of the system analysis, and the functional
requirements baseline.

EPA and Ecology will Took at the regulatory aspects
of closure of the SSTs as a landfill.

The April 1990 SST unit manager meeting minutes
were signed off with no comments.

WHC agreed to update the Summary Table for the data
packages and attach with SST unit manager meeting
minutes.

WHC will document strategy for the SST Operable
Units. This action is closed pending other actions
from the SST Unit Manager’s Meeting held 11/20/90.
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10/11/90-18
CLOSED

10/11/90-19
CLOSED

10/11/90-20
CLOSED

10/11/90-21
CLOSED

10/11/90-22
CLOSED

10/11/90-23
CLOSED

10/11/90-24
CLOSED

10/11/90-25
CLOSED

10/11/90-26
CLOSED

10/11/90-27
OPEN

10/11/90-28
OPEN

10/11/90-29
CLOSED
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WHC will clarify what order the data reports for 110-B and
116-U will be transmitted to Ecology and EPA.

WHC will provide EPA and Ecology with the T-106 Leak
Simulation Report.

WHC will identify what the schedule impact would be to
move equipment from B-Tank Farm to T-Tank Farm, and will
discuss at the next Unit Manager’s Meeting on

November 20, 1990,

WHC will provide Ecology and EPA with the Material Safety
Data Sheet for the simulated sludge material used for
%»testing.

WHC will forward in-tank photographs of 110-B, 110-U, and
the 5 candidate tanks for IC sampling to EPA and Ecology.

WHC will forward a copy of the foliowing reports to EPA
and Ecology as soon as the documents have cleared:

WHC-SD-ER-TRP-001, "Air Conveyance"
WHC-SD-ER-TRP-002, "Needle Scaler"
WHC-SD-ER-TRP-003, "Sine Pump"

WHC-SD-ER-TRP-004, "Air/Water Jet"

1 I 1 ]

WHC will send available validated data to Ecology and EPA
by October 19, 1990 or notify the agencies otherwise.

WHC will check on a document containing diagrams of 110-B
and 110-U sampling diagrams and forward this document to
EPA and Ecology (if cleared).

WHC will provide a presentation to EPA and Ecology on
strategy for the Single Shell Operable Units at the next
Unit Manager’s Meeting.

Representatives should be prepared to discuss validated
data sets for 110-U and 110-B at the next Unit Manager’s
Meeting.

WHC will forward a copy of the Performance Assessment
Strategy Document for SST’s to EPA and Ecology as soon as
it is available.

WHC will confirm the 400°F drilling temperature on the
saltcake.
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SST.
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SST.

SST.

SST.

SST.

SST.

SST.

11/20/90-30
CLOSED

11/20/90-31
OPEN

11/20/90-32
OPEN

11/20/90-33
OPEN

2/06/91-01
CLOSED

2/06/91-02
CLOSED

2/06/91-03
CLOSED

2/06/91-04
CLOSED

2/06/91-05
CLOSED

2/06/91-06
CLOSED

5/08/91-07
CLOSED

5/08/91-08
OPEN

10/09/91-01
CLOSED

SST. 10/09/91-02

CLOSED
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DOE/WHC will submit the first two sets of data packages
for 110-U by December 7, 1990.

EPA/Ecology will submit a 1ist of the areas for discussion
and the types of questions that may need to be answered
regarding sample data packages at the next Unit Manager’s
Meeting so that appropriate personnel can be made
available to answer questions about data packages.

DOE will check into issuance and transmittal of cryogenic
vapor space sampling data for 103-C to WDOE and EPA.

A1l representatives will be prepared to continue the
discussion regarding designation of the SST’s as RCRA Past
Practice (RPP) Units or as Treatment, Storage, and
Disposal (TSD) Units.

WHC will supply a proposed summary chart of status for all
SST tanks to Ecology.

DOE-RL will supply a copy of the Wyden Amendment to
Ecology.

Ecology stated that they will inform WHC which data
packages they have received.

WHC promised the expected schedule of tank pumping with
durations to Ecology.

DOE-RL/WHC promised the rest of the data packages to
Ecology by the end of March, 1991.

WHC will transmit a copy of the drill bit temperature
study to Ecology as soon as the document is cleared.

WHC will transmit by May 15, 1991, the letter to support
the TPA change request for stabilization of tanks.

EPA and Ecology agreed to make presentations
of their respective viewpoints on the aggregate area
approach as applicable to 5STs.

Have a representative from Hanford Industrial Safety
contact Ecology (M. Lerchen) and provide information
regarding the testing and analysis being conducted on the
fumes emanating from 241-C Farm. Action D. Pabst (WHC).

Contact RL (J. Clark) or WHC (Propson) regarding the need
by Ecology to process the Waste Characterization Plan,
Revision 3, for public review and comment, thereby
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§$§T.10/09/91-03
OPEN

$§T.10/09/91-04
CLOSED

$ST.11/20/91-01
OPEN

$ST.11/20/91-02:
OPEN

$§T.11/20/91-03:
OPEN

increasing the time required for comment by Ecology.
Action: M. Lerchen (Ecology).

Assignee: A. Noonan (WHC) Due Date: 12/1/91. Provide

to the Regulators the methods and data demonstrating that
NPH cleanup methods actually succeed in cleaning up NPH.

Include laboratory results in the response.

Provide to the Regulators the updated RL organization
chart stating Single-Shell Tanks responsibilities and
points of contact. Action: J. Hennig (RL).

Provide Ecology with a report of the chemical content of
Tank 101-SY. Action: John Deichman and Sandra Trine.

Supply data for vapor space analyses on C Farm to Ecology.
Action: Rick Raymond and Sandra Trine.

Provide Ecology with the sluicing retrieval video once it

has been cleared by DOE. Action: Mark Henderson and
Johnnie Newson.

page 4-4



Time
10:30

10:35
10:40
11:10
11:30

12:15
1:00

1:30
1:50
2:00
2:15
2:30
3:00

4:00
4:30

4:45
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AGENDA
TRI-PARTY AGREEMENT
Unit _Managers Meeting

February 11, 1992, 10:3C a.m. to 4:30 p.m.

Hanford Science Center, Visitors Conference Room, Richiand, Washington

Topic

Introductions and Opening Remarks

DOE-RL Re-Organization - Discussion

January 28, 1992, Tank Farm Event and Impacts
Safety Issues Impact on Stabilization and Isolation

SST Stabilization Status
To include: Cessation of All Pumping; Current Pumping Status;
241-C-102 Pumping Status; S-, T-, and U-Farm Preparation and
Schedule Status; and Cost/Schedule Status, M-05-00

Lunch

SST Retrieval Technology Development Status
To include: M-06-00 Completion Definition Plan Status;
Demonstration Model Tank Concept; and, Waste
Retrieval Testing Schedule

Tank Waste Remediation Systems Organization
Retrieval Demonstration Status

SST Closure Planning Status :

Break

Analytical Laboratory Capacity and Throughput

Waste Tank Sampling and Characterization
To include: Organic Cleanup Methodology; Near Term Sampling Schedule;
and, Cost Status, M-10-00

SST Performance Assessment Strategy (SEIS), Preliminary
Adjourn
SPECIAL DISCUSSION TOPIC

Discussions on Draft "Integrated Plan, Sampling and Analysis of
Hanford Wastes Measuring Greater Than 10mREM Per Hour"

Presenter

DOE/Contractor

Trine/Pabst
Trine
Bishop/Raymond
Bishop/Hilson
Bishop/Raymond

P. Clark/Mahaffey

Trine/Henderson
Trine/Henderson
Trine/Ruck

Wanek/Kessner
J. Clark/Propson

Trine/Sonnichsen

J. Clark/Propson
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OFFICE OF ENVIRONMENTAL ASSURANCE. PERMITS AND POLICY

Office of Environmental Assurance
Permits and Policy (EAP) (2)

Izatt, R.D.
Vacancy

Program Manager
Secrelary

[

I

1

Tri-Party Agreement Project Regulatory Policy, Planning Regulatory Permits Branch
Branch (TPA) (10) and Analysis Branch (RPA) (10) {RPB) (09)
Wisness, SH Sup. Gen. Engr. Holt, RG Suprvsy. Phys. Scientisi Vacancy* Supr. Gen. Engr.
Clarke, KV Program Analyst Dagan, E Chem. Engr. Clark, CE Phys. Scientist
Konzek, G** Mech. Engr. Dunigan, PFX Phys. Scientist Krekel, R Nuclear Engr.
Rasmussen, JE Gen. Engr. Krupin, P Phys. Scientist Mamiya, L Intern (M/E)
Semmens, L** Mech. Engr. Pietrok, TP Civil Engr. Rodriguez, A Phys. Scientist
Thompson, M Hydrologist Teimouri, A Env. Protect. Specialist Stites, S Phys. Scientist
Trine, SL Chem. Engr. Vacancy Hanford Mission Plan Vacancy Gen.Engr/Phys.
Yerxa, J. Business Mgmt, Vacancy Engr/Scientist Scientist
Vacancy TPA Coordinator Vacancy Engr/Scientist Vacancy Gen.Engr/Phys,
Josephson, J  Secretary Sakach, L Secretary Scientis
Vacancy Engr/Scientist
Vacancy Secretary

General Noles:

* Holl acts as Branch Chief until position f111

*%  Detajls NTE 120 days
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Hanford Site
Waste Tank Safety Programs

presented to

Single-Shell Tanks Unit Managers' Meeting

by

J. L. (John) Deichman
Westinghouse Hanford Company
November 21, 1991




WASTE TANK PROGRAM

General Overview: Generation to Disposal
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WASTE TANK SAFETY PROGRAM

Effect of Waste Tank Program

SAFETY ISSUES
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HANFORD SITE TANK FARM SAFETY ISSUES

Priority 1:

"Issues/situations that contain most necessary conditions that
could lead to worker (onsite) or offsite radiation exposure
through an uncontrolled release of fission products, e.g., Tank

101-SY."

1. Hydrogen gas generation in 101-SY and other tanks
2. Potential explosive mixtures of ferrocyanide in tanks
3. Potential organic-nitrate reactions in tanks

4. Continued cooling required for high heat generation in

Tank 106-C |
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PRIORITY 1 WASTE TANK SAFETY ISSUES

1. Hydrogen Gas Generation in 101-SY and Other Tanks

Issue:

Status:

Plans:

Unreviewed Safety Question

Potential release of flammable gases in concentrations
above the lower flammability limit in conjunction with an
ignition source (18 SSTs and 5 DSTs)

Identification of the mechanism occurring to cause the
episodic releases in 101-SY (most active tank)

- May 1991 Window

* Installed additional tank gas monitoring instrumentation
* Installed TV cameras

* Retrieved crust samples

* Retrieved core sample

* Installed radar surface level detector

Develop and employ potential mitigation alternatives

Develop and implement a longer-term (10-30 year) remediation
corrective action strategy y




921 244313553545

PRIORITY 1 WASTE TANK SAFETY ISSUES

2. Potential Explosive Mixtures of Ferrocyanide in Tanks

Issue:

Status:

Plans:

Unreviewed Safety Question

Could the concentrations and distribution of ferrocyanide
and nitrate/nitrite in the tanks lead to an explosion if
allowed to heat up or if an uncontrolled exothermic reaction
should occur (24 SSTs)

Through laboratory studies, modeling, monitoring, and
characterization gain a better understanding of the ferrocyanide
distribution and reactivity for the tanks

- Installed continuous temperature monitoring
» Preparing to sample tank gases and contents
Develop a position paper to lay out the status of the

ferrocyanide issue

Continue to pursue a technical basis for mitigation,
remediation, or continued storage in current manner




| 92126431557
r A
PRIORITY 1 WASTE TANK SAFETY ISSUES

3. Potential Organic-Nitrate Reaction in Tanks

Issue: High organic concentrations in the tanks could support
rapid exothermic reactions

Status: A program to attack the technical issues is being developed.
It will involve modeling, sampling, monitoring, and
characterization

Much of what is being developed for the other Priority
1 safety issues is applicable to this issue

Plans:  Continue to define the technical basis for mitigation
and/or remediation




9221 25431558

PRIORITY 1 WASTE TANK SAFETY ISSUES

4. Continued Cooling required for High-Heat Generation in Tank 106-C

Issue: Without cooling water additions (in the event of a leak)
tank could exceed structural temperature limits resulting
in potential tank collapse

Status: Partial retrieval remediation (8-12 years) is being pursued
as the preferred alternative
Alternatives to continuous cooling in the near-term are
being investigated (in the event of a leak)

Plans: Continue with the development and implementation of

partial retrieval

Evaluate near-term alternatives to water additions for
cooling in the event of a tank leak
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PRIORITY 2 WASTE TANK SAFETY ISSUES

"lssues/situations that have present (or contain) some conditions
that could lead to an uncontrolied release of fission products
under extreme assumptions.”

1. Insufficient Tank Contents Characterization to Support
Evaluations

Status: . Sample schedule to meet TPA milestones being developed
« Priority 1 safety tanks will be given priority on schedule

2. Inadequate Safety Documentation

Status: All tank farm SARs and OSRs are being rewritten and
consolidated to meet new requirements
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PRIORITY 2 WASTE TANK SAFETY ISSUES
(Continued)

"lssues/situations that have present (or contain) some conditions
that could lead to an uncontrolled release of fission products
under extreme assumptions.”

3. Tank Safety Operating Life

Status: Planning underway to "verify" and monitor tank useful
life

4. Double-Shell Tank Space Requirements

Status: . Integrated requirement study underway
- Additional tanks are expected to be authorized in
FY 1992
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PRIORITY 2 WASTE TANK SAFETY ISSUES
(Continued)

"Issues/situations that have present (or contain) some conditions
that could lead to an uncontrolled release of fission products
under extreme assumptions.”

5. Upgrades of operations, equipment, and facilities

- Conduct of operations

 Plant essential drawings

» Tank farm facilities and equipment

» Instrumentation

- Tank Toxic vapor releases

» Leaking catch tank

» Single-shell tank leak detection

- Single-shell tank emergency pumping

» Response to a leaking double-shell tank

Status: » Multi-facetted programs to improve training,
maintenance, equipment, and facilities are in place
« Front-end engineering for capital is in progress,
but is creating a downstream bow wave
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PRIORITY 3 WASTE TANK SAFETY ISSUES

"Issues/situations that could lead to the future release of fission
products if tanks are viewed as intermediate storage (5-years)
of High-Level Waste (HLW), e.g.. Corrosion/leakage, operating
practices, buried single wall transfer lines."

1. Single-shell tank sealing to prevent instrusions

Status: Schedules are being developed to meet TPA milestones

2. Double-shell tank safety upgrades

« Transfer lines concrete integrity and secondary containment

compliance
- AZ tank farm ventilation lines
« Excessive hydroxide consumption in Tank 107-AN
» Improved leak detection
« Intertank ventilation connections

Status: Programs for mitigation/remediation have not been completed
for these Priority 3 issues
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Single Shell Tanks
Interim Stabilization/Isolation

R. E. Raymond
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Septemberi199] SST Stabilization/Isolation

Asesemplishments

Stabilization (1W3B7)

241-BY Tank Farm (Tanks BY-102, 109)

P 107,921 gallons pumped from BY-102
P 68,316 gallons pumped from BY-109

241-S Tank Farm (Tanks S-101, 103, 106, 107, 108 109, 110)

P Saltwell screen installation completed in S-101 and S-107
P Jet Pump Decontamination Procedure in review
P Jet Pump and jumper fabrication complete

Isolation (Tanks BY-111, BY-112, BY-1 04, and BY-108)

P Isolation complete on 4 SST's

Planned Activities Not Accomplished Corrective Actions
241-C Tank Farm - Start Pumping Obtain approval to start from
Secretary of Energy
Complete Interim Stabilization of 4 SST's Obtain approval to start from
(M-05-03) Secretary of Energy
241-S Tank Farm - Complete OTPs Verify condition of S Farm so schedule

can be prepared

asis] sl
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September 1991 SST Stabilization/Isolation
lesues/Concerng
Corrective Action
Issues/Concerns Required
Pumping stopped on BY Farm and was Secretary of Energy determine that in
not allowed to start in C Farm due to accordance with the Wyden Amendment, no
concerns of possible leaks into "watch safer alternative exists to accomodate
list” tanks. " transfers of waste, and authorizes restart of
stabilization activities in BY and C Farms
only.
Out year SST Stabilization and Isolation Physical condition of S,T & U Farms
milestones required revalidation of will be field verified. Report due June
schedule/budget. ‘ 1992 will validate schedule/budget to

complete interim stabilization and
isolation on all SSTs. In addition safety
studies for both "watchlist” and
"nonwatchlist” tanks will be factored
into schedules.

sl alg
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Single-Shell Tank Stabilization Restart

Restart has been delayed due to:

o Equipment Failure

- FIC 109-BY
- Manual Tape 244-BX
- Foot Valve 110-C

o Noxious Vapors in C-Farm

o Operational Problems

- Lock and Tag

o Other In-Farm Transfers
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I 5 %9

Current Restart Recovery Schedule

0

C-Farm

- Route Set-Up

- Route Verification

- Route QC

- Pump Flush

- Pump Re-circulation
- Transfer Valves open

BY-Farm

- BY-102

- Repair FIC or Waive Requirement
- Repair Manual Tape 224-BX

- Pump Flush

- Pump Recirculation

- Transfer Valves Open

Plan

11/19
11/19
11/19
11/19
11/19
11/20

10/11
11/18
11/22
11/23
11/23
11/23

Actual

11/19
11/19
11/19
11/19
11/19
11/19

10/11
11/18
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Tank Farm Physical or Material Condition
o Non-Watch list tanks (2-BY + 3-C + 7-S + 2-T + 2-U = 16)
- S-Farm (7 Tanks)
Field Verification Work 95% Complete
- T and U Farm (2 tanks in each farm)

Field Verification In Progress, To Be Complete
By December 30, 1991

- Non-Watch List Safety Study Required Prior To Start-Up
Of Any Other Tanks

- Resource Loaded Schedule To Be Issued In January
For Non-Watch List Tanks
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Tank Farm Physical or Material Condition
(continued)

o Watch-List Tanks (27 tanks)
- Field Verification (Winter And Early Spring)

- Criteria and Schedule to be Issued in June 1992
for non-Watch List Tanks
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Major Milestone M-05 Financial

Data Summary ($000)

BCWS BCWP ACWP EAC BAC

———— . A AN

FY-91 10347 8410 8100 8100 10347

FY-92FYTD 751* 543* 375 6200" 6200*

* Estimate, milestones and cost accounts not finalized.
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Hanford Site
Hanford High-Heat Tanks
Stabilization Program

presented to

SST Unit Managers' Meeting

G. R. (George) Wilson
Westinghouse Hanford Company
November 21, 1991
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CURRENT TANK TANK |
CONFIGURATION: STABILIZATION : REMEDIATION

Mitigation

High-Heat SSTs| | : ] e
105 and 106 | |: Final Closure

Retrieval
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HIGH-HEAT TANK STABILIZATION PROGRAM

Near-Term Objectives - Mitigation

« Implement a process test to stabilize 105-C

- Develop cooling water model

- Determine if core sample needed

- Evaluate retrievability of "dry sludge”

- Install thermocouple trees

- Stop water additions and monitor temperature

« Implement a process test for 106-C {(planning only for FY 1992)

- Design test based on cooling water model and lessons
learned from 105-C test

- Install thermocouple trees and water metering system

- Develop and implement a liquid level monitoring
detection system for use in the sludge

- Stop water addition and monitor temperature to arrive at
a minimum cooling liquid level

- Meter water into tank to maintain level and temperature
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HIGH-HEAT TANK STABILIZATION PROGRAM

Based on Cooling Water Model and Process Tests

Determine drainable liquid configuration of the tank and
corresponding corrective action options

Drainable = Min Liquid Cooling Level - Holdup

If drainable << 0 tank is effectively stabilized

- Implement temperature and water monitoring and control
until tank closure

If drainable "near zero”

- Refine data (e.g., holdup/temperature limits)
- Implement mini-mitigations (e.g., chilled air cooling)

If drainable >> 0

- Barriers or retrieval
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HIGH-HEAT TANK STABILIZATION PROGRAM

Program Status

L J

Program plan in final WHC review
Cooling water model to be completed this fiscal year
Mitigation studies to be completed in January 1992

Mitigation/retrieval/final closure interfaces being established
and worked
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SST Unit Managers Meeting
Tank 241-C-106 Retrieval
J. M. Henderson

November 1991
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Tank 241-C-106 Retrieval
Introduction

Tank 241-C-106 will require active cooling until the
year 2045, unless waste is retrieved from the tank.

Nine of eleven high heat SST's are declared leakers.
Only C-105 and C-106 remain "sound"”.

TPA milestone for interim stabilization and isolation
(M-05-08) by 9/96.

Retrieval of the high-heat waste from the tank
eliminates the hazard.

Retrieval is one option for C-106 stabilization



9212442415730

Yoo

Tank 241-C-106 Retrieval
Introduction
(con't)

Material from C-106 has been proposed as feed for
HWVP.

Draft Engineering study prepared.

* In management review; not issued or cleared.

* Draft schedule shows waste retrieval in FY99.

* Retrieval system procurement concept: Vendor
development of concept, prototype, and

production units(s) based on performance
specification.



921 2542313531

Tank 241-C-106 Retrieval
Options

Past Practice (Unlimited Sluicing)
Limited Sluicing

Confined Sluicing

Dredging

DST Mixer Pump - Slurry Transfer

Study recommendations : Confined Sluicing



we)sAS Buroin|s 80110044 158y

s s gpmaw

< s

00N TOWERED JIANT NNTI0N vl

|

JLILIFEIPRRELE b

0N dims [areeeee OGN VOMINOD AD30T TRINGIINON
IVIMEINEN SxteuRsuy

w04 2308 1314

* 3R00 ¥NWL g

mant 113 FILIH

FLIRSPIP N b E ]

.

M TOMIWOY INTTON W LI WS4
TONINGY OBLTALLDY JVIMYNOAN

NIRRT
43388 INIHOTINOH

FUNEEL
dins
RUEECH L]

R O A A



10P OF ASSY 26-9”

GROUND LEVEL 7-p"

— 2

10P OF 1ANK D'-D"
- AR P

g 2 1 24431 2 33
POWER/CONIROL
DISTRINUTION
/ HWODILE
el f
L Eg?g:c9?:>uu TUigE
it apl -
{FULLY REIRACIED)
PONTR/CONTAOL EONOUTY / CONCRETE FIT \

Ly [ 1
SERA /N ol
RN IN S FARK
R A BRI, x LN

SAAANIAAA o A
AU 23— CRERERREX
N NN |12 SININININN:
\{/\//\( A cerv R
A SN
<//\//"‘§\/£ \//“\\’9\\.‘

/1‘ >\/O of >V
LINER -1¥-3" '\f
RDBOT ARM
{EXTENDED)
WATER LINES "
¢ d | &

., Q\ W N N \\
RN R
NN ' NN
R 2 (’i REK
A A

& S
RO R

TK-241-C-106

EXTENUED NOZILE PATERM

PARTIAL PLAN

LIMITED SLUICING CONCEPT TK-241-C-106




4

9 2

PROCISS
BUILZING

AR B g S il b i Y

+
o RTTYy

DISTRIBUTION
L WOCULE

i {\f] g} ~cussou ¥

= L

o e
A e

¢
JH I
.
)
-t p T oy i
------ T L ., ' A ko . sl « e i
=R et e e R e ROy § |
— \_ - Flronlan e L (el e k) '
-jrist s = =x
-287.5% 1
-

SIZTICN A-A

. C—106 CONFINED SLUICING SYSTEM




DRAG ARM ELEVATION TK—-241-C—-106



TANK 241-C-1C06 ::::Q§Q§§Q§§§§§§$

AY) DRAG CA3LE
e HYD WINCH . ' Z

DREDGE H&H PUMP CO 4" TRASH
PUMP WITH CUTTEZR FHZAD AND
g LG X 4 WIDE riLOAT ASSY

SICTION A-A

- b




\\ -
0004Y M Al X :
2 \ \ )\;‘W
o i
u JAV NOLNVD A ..-./\( e
e et 8) =1 i
W\ “\X A\ Ay A AW Py A\ A\
LI
f P
[§ ]
p-3
e r SO
00SLY M . s ‘ ‘/0 g
H 1 i NG
g - \.J k../
?’ /--. /-.
@ \.: \
:E j ;5\../'\ -
YN
O iﬁ VKN‘ }K\ \
JE D
J./ A\ ——\\
0008Y M

o
S
1’23
foe)
-
=
-
-
o

O

] i
i O
c)| I
) —
g 3
iy 3
i t

Ti

N 42000

L28ER
MP_ZX

~
<
FELART

KH
C
XX




9212543157353

Tank 241-C-106 Retrieval
Criteria / Assumptions / Limitations / Impacts

Maintain tank integrity {prevent catastrophic tank
failure).

Minimize potential for tank leaks.

Retrieve sufficient waste to place the tank in a safe,
interim storage configuration.

Comply with all applicable laws, regulations, and DOE
Orders.

Allow follow-on waste disposal and site closure
actions, consistent with existing plans or options.
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Tank 241-C-106 Retrieval
Status / Next Steps

Engineering study undergoing management review.
Integration planning with TD Program underway.

Project funding inadequate to proceed with conceptual
design until FY-1993.
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TRI-PARTY AGREEMENT
SST UNIT MANAGERS MEETING
J. M. HENDERSON

NOVEMBER, 1991
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Tri-Party Agreement
SST Unit Managers Meeting
November, 1991

M-06, M-07, M-08 Responsibility
Assignments within WHC

M-06 : Office of Technology Integration, working
within the TD Program has responsibility for
development of the SST waste retrieval technology.

M-07 and M-08 : The Defense Waste Remediation
Division, working within the WM Program has
responsibility for initiation of full-scale demonstration
of waste retrieval technology and full-scale
demonstration of tank farm closure.
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M-06, M-07, M-08 Responsibility
Assignments within WHC (con't)

The requirements for development actions under
the M-06 milestone are being reviewed by the
Defense Waste Remediation Division, based on the
technology needs to achieve the M-07 and M-08
milestones.

Interfaces have established between the Defense
Waste Remediation Division,. the Waste Tank
Safety, Operations, and Remediation Division, and
the Engineering Applications Division.
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Single Shell Tank
Retrieval Technology

Milestone: M-06-00

June Hennig, Unit Manager
Ken Bracken, Division Director

Technology Deveiopment Program

November 20, 1991
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National Technology Applicable to Tank Waste Retrieval -

» Characterization & Sensor Technology IP (Ames Laboratory)

- New Microsensors :

- Ultrasensitive Measurement

- Multi-component Sensors

- Chemical Sensors

- Sampling/Sampling Strategies

- Remote Sensing

- Real Time Monitor for Organics
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Retrieval Technology Evaluation

« Team formed to review progress

* Review conducted by independent parties (Sandia,
LLNL, Support Contractor)

 End product - confirmation that all reasonable retrieval options
have been explored, or new options identified for consideration
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National Technology Applicable to Tank Waste Retrieval

« Retrieval Technology - (UST Robotics IP-West)

- Integrated Control Systems - Sandia

- Long Arm Dynamics - ORNL

Real Time Modeling - PNL

Real Time Control System Feedback - Sandia

Sensors Applicable to Control - Sandia

- Arm Design, Materials of Construction - Georgia Tech



921 264315937
Characterization Technology - UST-ID

e Ferrocyanide Detection Using Raman Scattering Spectroscopy

- Material Speciation in problem environments, has been demonstrated by
Florida State

- Contract being placed with Florida State, now negotiating terms and conditions
e In Situ Characterization Cone Penetrometer Demonstration

- Measures physical properties of tank waste and feeds into robotic systems end

effector and actuator design
- Cone Penetrometer demonstration completed end of FY-91 on simulated waste
- Contract with Applied Research Associates

 Surface Characterization/Mapping of Waste Tanks

- Technology developed by Jet Propulsion Lab for reconnaisance and characteri-
zation of materials in space |

- Contract with JPL almost in place
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National Technology Applicable to Tank Waste Retrieval

» Retrieval Technology - UST-ID

- Prepared Plan for integration of WHC, LLNL & SNL activities

- Design of retrieval equipment in progress

- Install & demonstrate dislodging and conveyance equipment
on test bed in September 1992

- SNL transfer of control technology for test bed by March 1992
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M-06 Milestone Definition Status

o Establish top level time phased tasks to support milestones M-07
& M-08 - 12/3

 Define current top level scope and schedule for retrieval
technology development and demonstration - 12/3

« Meld 1 and 2 above into an integrated top level schedule - 12/13

- Initiate discussions with State Department of Ecology on
milestone definition-week of January 20, 1992
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Cost/Schedule Status

TTP-9709 (Robotics)

- FY-91 Authorized - $1,267K

- FY-91 Costs - $833K

- FY-92 Draft Guidance - $1,890

- Milestone: Draft Robotic's Retrieval System
Performance Specification - 9/92

TTP-9710 (DTE, DTD) Systems, Dislodging & Conveyance

- FY-91 Authorized - $1,098K

- FY-91 Costs - $1,006K

- FY-92 Draft Guidance - $1,050 (Combined)

- Milestone: Test Plan for Dislodging & Conveyance
Technologies - 6/92

Tasks At Other Field Offices Also Support This Milestone
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National Technology Applicable to Task Waste Retrieval

o Characterization Technology - Ames Laboratory

» Control System, Sensors, Modeling, Real Time Feedback -
Sandia Laboratory

* Long Arm Dynamics - Oak Ridge National Laboratory

e Arm Design, Materials of Construction - Georgia Technical
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TRI-PARTY AGREEMENT
SST UNIT MANAGERS MEETING
J. M. HENDERSON

NOVEMBER, 1891

~%
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Tri-Party Agreement
SST Unit Managers Meeting
November, 1991

Cost / Schedule Status ;: M-07 and M-08

Initial criteria and plans for the M-07 milestone are
being developed.

WHC is evaluating the benefits of combining the
241-C-106 retrieval actions with the M-07 work.

= Most of the retrieval functions will be performed
on the 241-C-106 waste retrieval project.

Retrieval system deployment
=  Tank mapping
" |n-tank viewing



Cost / Schedule Status : M-07 and M-08 (con't)

" Waste conveyance
®  Sludge mobilization

= |ntegrated technology and retrieval programs wiill
provide the required demonstrations necessary to
move forward into the M-08 tank farm closure
demonstration

= Major program consolidation and cost savings can
result from combining the C-106 retrieval actions
with the M-07 retrieval work.

" An updated list of technology requirements for the
M-07 and M-08 milestones will be provided to the
TD Program for the M-06 planning and
implementation.



92125431605
SINGLE-SHELL TANK CHARACTERIZATION

MILESTONE M-10-00

John Clark - USDOE/RL
Al Noonan - WHC

Single-Shell Tanks Unit Managers Meeting

November 21, 1991
Richland, Washington
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SINGLE-SHELL TANK CHARACTERIZATION

MILESTONE: M-10-00

TOPICS

Monthly Accomplishments

Near-Term TPA Milestones

Near-Term Core Sampling Schedule
Modified Analysis Plan for FeCN SSTs
NPH Clean-Up Methodology (PNL)
Issues and Concerns“

Cost and Schedule Status

M-10-13 Change Request
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MONTHLY ACCOMPLISHMENTS

Submitted Rev. 3 of the SST Characterization Plan to WDOE
[October 18, 1991]

Completed Retrieval of 2'Cores from Tank 241-B-111 (M-10-06)
[October 04, 1991]

Completed Retrieval of 2 Cores from Tank 241-T-111 (M-10-06)
[October 25, 1991]

Initiated Purge Gas and Tandem Sampling Design Programs (M-10-13)

Completed Concept Tests for NPH Elimination and tHe Universal Sampler
(M-10-13) '



NUMBER

M-10-13-T1

M-10-056-T1

M-10-05

M-10-13-T2

M-10-06

© M-10-13

NEAR-TERM TPA MILESTONES
MILESTONE DUE DATE

Completion of improved organic January 1992
clean-up analytical method

Issue draft Integrated Plan January 1992

Issue "Integrated Plan - Sampling March 1992
and Analysis of Hanford Site Wastes
Measuring Greater Than 10 mREM per
Hour"

Complete R&D and Installation of Both June 1992
the Hard Saltcake Sampler and
the Improved Hydrostatic Balance

System
Obtain 20 core samples from SSTs September 1992
Restore rotary mode sampling September 1992

capability at the Hanford Site
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BASELINE INTEGRATED CORE SAMPLE SCHEDULE

FY 91

FY 92

FYS83

Jun | Jul | Aug

Sep

Oct

Dec | Jan | Feb | Mar

Jun

Jull Aug| Sep | Oct

TANK No.
B-202
B~201
SY-101 (H2/CC)
B-111
C-112 (FeCN)
C-109 (FeCN)
C-106 (HH)

c-110
SY-103 (H2/CC)
AW-103 (NCRW)
T-111

T-110 (H2)
AY-101 {CC)
AN-104 (H2)
BX-107

BX-103

AZ-102 (NCAW)
5-104

[ 1] ©seg/Core)

(L] (ssegrcom

lllllllllllllll

T L& begiCors)

A

M-10-04

TPA Milestone

4 Cores from 2 SSTs
(Achleved 8/3/91)

ﬂurut

Apr | May

(3 Seg/Core)

|
“ [TT] @segicors

B {4 Seg/Core)

[T1] 4 segscors)
B (15 Seg/Core)

I (13 Seg/Core)

[[[[[[[[[[[[[[[[[[[[[

Current Status
11/11/91_~

(9 Seg/Cors)

A

TPA Milestone

M-10-06
20 Cores from SSTs

(8 Seg/Core)

I (3 Seg/Core)

T 2t Sea/Core)

LI 1 7 5segrcone)

1T 2sercom)

4 segrcore) T

©Segicorey [ 1 1 |

Tank Waste
Characterization

Program

] ST Core Sample

B DST Core Sample

Schedule Includes Set-Up, Breakdown, and Dscon Time
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CURRENT INTEGRATED CORE SAMPLE OPERATIONS SCHEDULE
Qctober 24, 1991 FY 92 .
Tank No. Nov | Dec ] Jan | Feb | Mar
T=-111 (9 Seg/Core)

SY-101 (H2/CC)

C~112 (FeCN)

B (22 se/Core)

C-109 (FeCN) T (2 Seg/Core)
c-110 (4Seg/Core) | | | |
Opportunity Tank
BX-103 [ T 1] (2segrcore)
Tank Waste KEY: Non—PubIlc Law 101-510 SST Core Sample
Characterization Public Law 101-510 FeCN SST Core Sample
Program B rublic Law 101-510 Gas Gen. DST Core Sample
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MODIFIED TEST PLAN FOR CORE SAMPLE ANALYSIS
of FeCN SSTs C-112, C-109, AND T-107.

Modifications will only effect the analysis of FeCN SSTs and will NOT alter
the analysis scenario for Baseline Case SSTs.

REASONS FOR MODIFICATION:

® A need to adequately characterize the possible existence of FeCN
scavenged waste in layers 3 to 4 inches in thickness.

® The addition of a third FeCN SST (T-107) into the FY92 Integrated Core
Sample Schedule. "

® A more extensive and detailed Qtr-Seg level characterization of three
cores from SST C-112 is more technically defensible and preferred to a
less extensive analysis of three FeCN SSTs.
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OVERVIEW OF FeCN TEST PLAN MODIFICATIONS

Reduction of the analysis horizon to 4% inches.
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Extrusion Tray Sampler

Each segment shall be divided into 4% inch Qtr-Segs.
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OVERVIEW OF FeCN TEST PLAN MODIFICATIONS (Cont)

® Qtr-Seg Level Analyses:

Direct Fusion Dissolution Water Leach
TOC " GEA (**Cs) IC (Anions)
DSC P0gy CN-

TGA ICP (Metals)
CN
Wt % H,0

® One core composite shall be built and analyzed in accordance to the
baseline case core composite scenario detailed in the WCP.

® Qtr-Seg level samples shall be archived from SSTs C-109 and T-107 to
be analyzed at a later date in necessary.



1ISSUES*AND CORICERNS

ISSUE/CONCERN

Potential lack of laboratory capacity
to support multiple programmatic
needs has been identified during
preparation of the draft Integrated
Sampling Plan (M-10-05). This may
impact TPA milestone M-10-06
and/or subsequent interim
milestones. This issue is currently
being pursued by Westinghouse.

CORRECTIVE ACTION

o Renegotiate interim milestones in
response to the Hanford Site
Sampling and Analysis Plan (M-10-
05) due in March 1992,

o The laboratories are focusing on
laboratory facility, equipment and
facility upgrades.



ISSOES"AND ’CONCERNS

ISSUE/CONCERN

PNL core sample analysis has been
impacted by waste disposal issues.

CORRECTIVE ACTION

o PNL continues to pursue |
permitting the 325-B hot cells as a
"Waste Treatment Facility.” Final
approval request has been
submitted to RL.

o Disposal of Type B mixed
hazardous waste accumulation in
325-A hot cell complex is being
pursued by PNL and WHC Waste
Management.



ISSRES2ANDCONCERNS

ISSUE/CONCERN

o At present, FY92 funding may be
insufficient to complete all hard
saltcake sampler development
activities due to underestimation of
complexity of work and the
additional need to include gas tight
sampling capability.

o DOE (RL & HQ) currently perceive
the hard saltcake sampler
deployment milestone (M-10-13) in
jeopardy due to:

- A gas cooling concept that may
be fundamentally flawed;

- Insufficient progress in identifying
a method to monitor drill bit/drill
string temperatures when
embedded full depth in tank
waste.

ORRECTIVE ACTION

WHC is completing, in parallel, both
an in depth review of technical
tasks and preparing a detailed
integrated schedule to support
milestone M-10-13. A critical
review of these activities will be
presented to DOE-RL the week of
December 9 and will provide the
technical basis for Change Request.



ISSUE'S2AND ‘CONGCERNS

ISSUE/CONCERN

Regulator approval to proceed with
tank waste core sampling in -
accordance with the SST Waste
Characterization Plan, Rev. 3, may
be delayed due to public review.

Due to staffing shortfalls
revalidation of U-110 data packages
is behind schedule.

CORRECTIVE ACTION

WDOE presentation on public
review process and potential impact
to regulator approval to be made at
the SST Unit Manager S meetlng
11/21/91.

The Laboratories have identified
support staff and have initiated
training to support the data package
validation activity.



1S50ES’ AND CONCERNS

ISSUE/CONCERN

At present FY 92 funding is
insufficient to fully fund analysis of
projected core.samples.

RL and Ecology approval of safety
assessment and NEPA
documentation is required to
proceed with FeCN tank core
sampling Tank 241-C-112.

CORRECTIVE ACTION

The Laboratories are working to
establish analysis priorities and
supporting integrated schedules to
provide the basis for Change
Request.

RL is working to expedite the
review and approval.



TANK WASTE CHARACTERIZATION
FINANCIAL SUMMARY
October 1991
($ in Millions)

FY1992
FYTD FYTD Spending  Annual

Budget: _Cost Variance Budget
WT Safety $ 623.0 $174.7 $448.3 $7184.0
M-10-00 $1045.6 $380.9 $664.7 $12784.0
TOTAL $1668.6 $555.6 $1113.0 $19968.0

Variance Explanation

The YTD spending variance is due to no assessments billed for 222-S
laboratory work, no PNL charges booked and less than budgeted cost for:
materials and subcontracts. (Primarily related to core sampling equipment.)
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TANK WASTE CHARACTERIZATION / TPA MILESTONES
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STATUS OF NPH CLEANUP METHODOLOGY
DEVELOPMENT

PRESENTED BY:

T.E. JONES

PACIFIC NORTHWEST LABORATORY

NOVEMBER 21, 1991

G
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PNL TECHNICAL CONTRIBUTORS

JIM CAMPBELL, CHEMICAL SCIENCES DEPARTMENT
RICH LUCKE, CHEMICAL SCIENCES DEPARTMENT
BOB STROMATT, ANALYTICAL CHEMISTRY LABORATORY

ERIC HOPPE, ANALYTICAL CHEMISTRY LABORATORY
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APPROACHES TO RESOLVE NPH IMPACT ON
ORGANIC ANALYSES

« FIND INERT HYDROSTATIC FLUID

« USE DRILLING TECHNIQUE THAT DOES NOT
REQUIRE HYDROSTATIC FLUID

- MODIFY CHEMICAL ANALYSIS METHODOLOGY
TO REMOVE NPH FROM SAMPLE
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CHg-CHy-CHy-CHy-CHy-CHy-CHy-CHy-CHa-CHy-CHo-CHg
C-12  N-ALKANE

OR

C-12 NORMAL PARAFFIN HYDROCARBON (NPH)
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SEPERATION PROCESS

Phase A

Phase B x Y

WHERE

X = NPH
Y = TCL COMPOUNDS
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VOLATILE ANALYSIS

NPH _CONTAMINATION

+ Contamination of system

+ Retention times shift

- Loss of response to analytes

POSSIBLE_SOLUTIONS

+ Dilution

« Optimize purge and trap system
- Direct capillary injection

« Alternative methods?




Sample

Eluent solvent

Mo

18 Sep-Pak

Volatile Fraction

Closed Systiem Solid Phase

Extraction
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* CHROMATOGRAM OF NPH SPIKE AFTER CLEANUP
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CHROMATOGRAM OF VOLATILE STANDARDS BEFORE

- CLEANUP
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PERCENT RECOVERY FOR VOLATILE

STANDARDS
COMPOUNDS % RECOVERY
Q
CH2 :CH"O"'C'CH2'CH3 1 3 2

VINYL ACETATE

C-C
A\Y
C C-CH3 0
\ Vd
C:(.:
CH3
o-XYLENE

BROMOMETHANE

AN
C C-CHg 18
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SEMI-VOLATILE ANALYSIS

WITH NPH INTERFERENCE

+ Over loading GC column with NPH

+ Dilution will not detect trace analytes of interest

» Coelution of NPH with analytes
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Figure 1. GC chrométogram of noramal paraffin hydrocarbon (NPH).
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Figre 2. GC chromatogram of NPH through silica column eluted with hexane.

[ Lo ~3 Al
N eridly I — 32| P ™
RN = . . R "
L I ] - —f r_.-l ".T u‘]
i £ ] — -— —
o
¥
e
£
Vrna (X}
(]
L]
o N
=T
L
o
b
(a4
41 Ol
o | ey
L
T
T-
i
——t
Do(3
o '—'?
»
T
— -—k\h




Figure 3. GC chromatogram of methylene chloride:hexane eiution of NPH following
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Figure 4. GC chromatogram of a standard mix containing NHP, base neutral mix 2,
and the polynuclear aromatic hydrocarbons (PNAs).
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Figure 5. GC chromatograrr{ of the standard mix containing NPH, base neutral mix 2,
and PNAs through silica column eluted with hexane.
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Figure 6. GC chromatogram of the standard mix containing NPH, base neutral mix 2,
and PNAs through silica column eluted with methylene chloride:hexane and then
methylene chloride after original elution with hexane.
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SEMIVOLATILE RECOVERIES FOR
SELECT ANALYTES

COMPOUND ~ STRUCTURE RECQVERY

CHRYSENE @@ 100%

@

1,3-DICHLOROBENZENE Cl

BUTYLBENZYLPHTHALATE .
@——- COOCHH_@

4-CHLOROPHENYL

PHENYLETHER <:> <:>
C 0

70%

0%

0%

0%



-

921 20 43

Perform soils extraction
according to PNL-ALO-120

!

6 § 9

Concentrate to 3.0 mL

Perform PNL or EPA cleanup?

EPA

Perform liquid/liquid-
base/neutral partition

Perform liquid/liquid

PNL

Split 1.0 mL for
GC/MS analysis

Perform ligquid/liquid
base/neutral partition

Concentrate to 2.0 mlL

Split 1.0 mL for
GC/MS analysis

Perform liquid/liquid
acid partifion

Concentrate to 2.0 mL

Aliquot 1 mL for
GC/MS analysis

neutral back-extraction

Concentrate separate base
and neutral fractions to
2.0 nL each

Split 1.0 mL from each
fraction for GC/MS
analysis

Exchange 1.0 mL of
the residue solvent|—
into hexane

Perform liquid/liquid
acld particion

Concentrate to 2.0 mL

Aliquot 1 flL for
GC/MS analysis

Flow Diagram of the Semivolatile NPH Cleanup

Validation Study,

November 15, 1991

Exchange 1.0 mL of
the neutral residue
into cyclohexane

Perform EPA 3630
silica gel column
cleanup

Perform PNL silica
gel column cleanup

Exchange residue
solvent to
methylene chloride

Exchange residue solvent

to methylene chloride

Concentrate to 1.0 mL
for GC/MS analysis

Concentrate to 1.0 mL
for GC/MS analysis
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Single-Shell Tank Unit Manager
Meeting

Single-Shell Tank Closure (M-09-00)

Waste Tank Operations and Disposal/
Environmental Restoration

November 21, 1991

H T
Woedos ™

SSTUMM A
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Milestone Description

Tri-Party Agreement Milestone M-09-00
Commitment is to Complete SST Closure by

June 2018

o Complete preparation of supplemental environmental impact statement
(SEIS) and issue draft for public review by June 2002 (M-09-01)

o  Submit closure plan to Ecology for approval by December 2003
(M-09-02)
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Status

Workscope Has Been Initiated In FY 1992 To Support An
Accelerated SEIS

» Systems Engineering Study

- Study reviewed with regulators during work shops and again with SST NAS Panel during meeting
held in September and October

- Formal comments requested from regulators and NAS Panel

- DOE currently has study in review

- Revised draft is scheduled for next review cycle in February

L ]

SEIS Scope/Schedule

- Undergoing review by DOE-HQ
- Schedule for preparing SEIS will not be known until Spring 1992

SST System Closure/Corrective Action Work Plan

- Ecology delinquent on notice-of-deficiency
- Revision to work plan has been initiated to reflect change in pre-closure pathway

SSETUMM2



Status (Continued

« RPP Field Characterization Activities

- Initiated preparation of work plans to support proposed accelerated SST-SEIS
~ Initiated preparation of hazardous assessment report |

+ Key Documents Issued

- Systems Engineering Study for the Closure of Single-Shell Tanks (WHC-EP-0405),

Draft, Volumes 1-6
- Preliminary Petformance Assessment Strategy for Single-Shell Tank Waste Disposal

(WHC-EP-0379)
- Regulatory Compliance Analysis for the Closure of Single-Shell Tanks (WHC-EP-0404)

SSTUMM 4
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Planned Actions (next six months

Preclosure Activities Will Increase Over Next Six Months

« Initiate preparation of SEIS Notice of Intent (NOI) for the SSTs closure

» Issue 100% draft Systems Engineering Study to the NAS, Enwronmental Protection Agency, and
Ecology for review and comment

« Issue proposed schedule for accelerating preparation of SEIS

« Enter into discussion with regulators in areas of significant importance

- Second round of Notice of Deficiency (NOD) comments on SST System Closure/Corrective Action

Work Plan (comments not received)
- Comments to be provided on SST Systems Engineering Study
- Pathway and schedule to accelerate pre-closure activities to meet SST Closure commitments

SSTUMMS
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Milestone Assessment

SEIS and closure plan preparation are on
schedule, however SST closure in jeopardy

o Work is on schedule toward the SEIS (M-09-01) and the closure plan
(M-09-02)

o  Milestone {M-09-00) to complete SST closure by June 2018 is in jeopardy
unless preclosure activities are accelerated "

o Preclosure activities requiring acceleration include:

- SEIS/Record Of Decision {(ROD) preparation
- S8ST Waste and Field Characterization

-  Technology Development

- Concurrent permitting with facility design
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Milestone Assessment

No Spending Variance Recorded For Workscope In Support
To M-09 Ending FY 1992

+ FYTD Budget: $3.0M; Cost: $3.0M;  Variance: $0

SSTUMMEG
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Milestone Assessment (cont’d)

Technical scope changes for acceleration of
preclosure activities are under evaluation

o Systems Engineering studies indicate that preclosure pathway alternatives
require acceleration

o Strategy for acceleration of SST SEIS/ROD process being evaluated

o Strategy for SST waste characterization being evaluated to better support
preparation of SEIS

o Strategy for field characterization of SST Operable Units being evaluated to
support preparation of SEIS

o Technical risk assessment for double-shell tank waste needs to be factored
into SST preclosure pathway



